

Multi-State Collaborative (MSC) to Advance Quality Student Learning Refinement Year

Timeline

Updated January 30, 2017

October 1-15, 2016	State point persons (SPPs) send rosters of participating institutions and institution leads to Gloria at SHEEO gauer@sheeo.org
October 15—November 1, 2016	Institution leads get sign-in credentials from Taskstream
February 15, 2017	Deadline for fall and spring collection sampling plans submitted to Gloria at SHEEO gauer@sheeo.org
October 15, 2016—February 28, 2017	Fall and spring collection sampling plans reviewed by Sampling Plan Review Committee and returned to Gloria at SHEEO gauer@sheeo.org . Gloria returns the reviewed plans to institution leads.
November—December 2016	Collection of student work (artifacts) from fall term
January 2017	Taskstream MSC database opens for collection of artifacts, assignments, and demographic data.
February 15, 2017	Spring collection sampling plans submitted to Gloria at SHEEO gauer@sheeo.org)
January, 2017—February 28, 2017	Spring collection sampling plans reviewed by Sampling Review Committee and returned to Gloria at SHEEO. Gloria returns them to institution leads.
February—March 2017 (tbd)	Scorer training
May 25, 2017	Artifact uploading closes ¹
June 1, 2017—July 15, 2017	Scoring of all artifacts
August 1, 2017—August 30, 2017	Refinement Year data analysis, release of data, reporting to institutions and MSC participants

¹ Except for Oregon institutions, which have until June 9.